





Co-funded by the
Erasmus+ Programme
of the European Union



Improvement of master-level education in the field of physical sciences in Belarusian universities, Acronym: "Physics"


Seminar for Teachers February 2018
Riga Technical University
Anatolijs Zabašta

The end of 2017




RTU data are nota actualized

Equipment




The end of 2017

Cost of stay




GrSU – received all advance payment by the end of the project

Travel cost



Staff cost



Forecast

- How to obtain the advance?
 - Financial report is submitted by (*Excel, copies of supporting documents*)
 - Explanation and justification of planned expenses.
 - Payment will be done by 90% of expenses

			Destination	Time of travel	Cost of travel (depends on distance)	Cost of stay per day	Number of persons	Total cost of stay and travel
Kurochkin	Staff	Minsk, Belarus	Nicosia	June 2018	360	120	4	840

		Activity description	Start	Finish	Number of w/d	Cost per day (depends on the category)	Total
Ershov-Pavlov	Manager	Technical report elaboration	janv.18	March 2018	8	47	376
Ershov-Pavlov	Teacher		febr.18	apr.18	5	33	165

541

Meetings and trainings

Place	Responsible	Meeting topics and responsible for the topics	Date
Riga	RTU	WS6: Workshops for curricula development. <i>Courses acceptance and testing is started.</i>	November 30 ^h – 1st December 2017
		MC5 meeting	
Riga	RTU	Teachers training in RTU	February 2018 5th start
Nicosia	UCY	Students training in UCY	February 2018
Minsk	GoSU/ BSU	WS7: WP2: Workshops for curricula development and testing	April 12-13th 2018
	GoSU	MC6 meeting	
Nicosia	UCY	WS9: WP2: Workshops for curricula development. <i>First testing results, acceptance.</i>	June 27 - 28 th 2018
Minsk	BSTU	Final conference	September 12 th 2018

Further tasks and the next steps

- Courses e-books: finalizing!
- Dissemination:
 - Press conferences: 1 in each Belarus university
 - Press releases
 - Web and E-environment – improvements
 - References to the project and its website!
 - Facebook, YouTube and LinkedIn
 - Publication at the conferences
- Final period report: Financing and Technical (about activities)
- Accreditation:
- New curricular testing

Further tasks and the next steps

- **Reports**

- Report on developed courses teaching materials and study programs (*the form is distributed among the partners*)
- Report on new curricular testing and accreditation (*the form is distributed among the partners.*)

- **How to obtain the advance?**

- Financial report is submitted by (*Excel, copies of supporting documents*)
- Explanation and justification of planned expenses.
- Payment will be done by 90% of expenses

Physics: Management Meeting 6 and Workshop 7 on curricula development, acceptance and testing

April 12-13th 2018

Belarusian State University, Minsk

Agenda	Time	Contributor
April 12th		
<i>Registration</i>	<i>9.00</i>	
Welcome by Belarusian State University	10.00	BSU
Adoption of the agenda. Project progress.	10.15	RTU: A. Zabašta
Report on new developed courses, teaching materials and study programs and its accreditation in the universities.	10.30	RTU, BSU, GrSU, GoSU and BSTU
Report on testing of the courses, teaching materials and study programs.	10.45	BSU, GrSU, GoSU and BSTU
Testing of new developed and modernised courses in Spring semester. Accreditation of the courses/ programs.	11.00	BSU, GrSU, GoSU and BSTU
<i>Coffee break</i>	<i>11.15</i>	
Implementation of curriculum, Book on Applied Physics (WP 2), final version.	11.30	KU Leuven
Implementation of curriculum, Book on Applied Informatics (WP 2), final version.	11.45	RTU
Implementation of curriculum, Book on Functional Nanomaterials (WP 2), final version.	12.00	BSU
Implementation of curriculum, Book on Photonics (WP 2), final version.	12.15	BSU
Implementation of curriculum, Book on Guidelines on Master Thesis in Applied Physics (WP 2), final version.	12.30	UCY
Dissemination and Exploitation of results. Dissemination & Exploitation plan (WP5)	12.45	UCY
<i>Lunch</i>	<i>13.00</i>	<i>Room 508.</i>
Application of innovative teaching methods & electronic environments (WP3). Progress.	13.30	KU Leuven

Feedback on partners 3 rd report	13.45	RTU, all partners
Results of tenders for the equipment.	14.15	BSU, BSTU, Grodno SU, Gomel SU representatives
Feedback on students training in UCY in February 2018	14.30	UCY
Feedback on teachers training in RTU in February 2018.	15.00	RTU
<i>Coffee break</i>	<i>15.15</i>	
Monitoring and evaluation by external expert	15.45	RTU
Project financial aspects and arrangements for the Final Financial and Technical reports.	16.00	RTU
Other issues	16.45	All participants
Conclusions, next steps.	17.15	RTU and all partners
<i>The end of the 1st day</i>	<i>18.00</i>	

April 13 th		
Feedback from the previous day discussions	9.00	All partners
Visit to RTU laboratories and sites	9.30	BSU
Continuing of discussion about curricular (WP2)	10.30	All partners
Issues of common interest. Bilateral meetings.	11.00	All partners
<i>Coffee break</i>	<i>12.00</i>	
The end of the day	12.30	

Questions